
September 13 - 19, 2002

The Terra spacecraft is in nominal mode.  All instruments are in Science Mode.

The MODIS B-side formatter was activated as planned on September 17.  The E-PROM 

patch will be implemented on September 24.

 

Planning continues for execution of the final burn in the series of six 

Inclination Adjust Maneuvers for Terra.  This will place the descending node 

slightly later than 10:31 a.m. (local time) equatorial crossing, and sustain the 

desired orbital relationship with SAC-C.  The maneuver is currently planned for 

September 25, but may be deferred until early October pending implementation of 

on-board table and procedural modifications recommended by the spacecraft vendor 

and Terra Flight Operations Team.

 

Preliminary planning continues for the Terra Deep Space and Lunar Calibration 

Maneuvers, tentatively scheduled for December 2002.

 

Terra Flight Operations Team personnel continue to work with the prototype Solid 

State Recorder Playback Automation Tool.  This tool has the potential to simplify 

the current scheduling process by accommodating special events such as Tracking 

and Data Relay Satellite System schedule changes or missed playbacks.

 

The next MODIS lunar calibration roll maneuver is scheduled for September 26. 


